
JOB 16441-2R DAILY REPORT w D.O.. 2001-02-039 

BAYONNE BARREL & DRUM REPORT # 65 

O.S.C, JOECOSENTINO DATE: 12/21/94 
RJVL M.R.ELLIS 

DESCRIPTION OF DELIVERY ORDER: Mobilize necessary personnel and equipment to 
facilitate removal action. Overpack, sample, haz-cat drummed waste on site, to include storage 
tanks above & below ground, pjts, gutters, courtyard and ash/soil piles: Proceed with T & D of j 
drummed waste, rubber, ash/soils and drums related to shredding operations. Further provide ' 
any additional support needed to assist with the site removal per the O.S.C. 
LOCATION OF WORK; 150 RAYMOND BLVD. NEWARK, NJ 07105 

WEATHER: Sunny TEMPERATURE: 45 

WORK PERFORMED TODAY BY OHM: 
* Continued the drum shredding operations today, further separating drums that contain labels 
Hazardous Waste " and any other legible Manufacturers labels. Weston TAT documents 
all labels found with this information. 
* Drums shredded today equals 520, time was in fact lost by having the uni-loader down, this 
forced the trackhoe to handle the drums twice. 

SUBCONTRACTOR SERVICES PERFORMED-
* Duffy Fuel, delivery today. 

McRoberts Security is contacted today to confirm holiday coverage, further was given pricing 
for clock & keys for security rounds, 4 keys @ 17.00 ec. and 1 clock @ 750.00 with the total of 
818.00 dollars, these items are no longer furnished by security firms and we would have to buy 
EXCEPTIONS / UNUSUAL CONDITIONS; 
* Woody Gholar (RT) remains on site for the rest of the week, replacing Dan Ohara today and 
tomarrow, he will also be expected to be on site Tuesday 12/27. 
* R.M. locates what is believed to be the water meter, its location is near the presently staged 
guard shack up in the weeds and consists of a large vault in which you must climb down into. 
* At 1130 hrs. today the uni-loader is taken out of service due to a flat tire, A-A Matulay is notified 
and they won't be able to get here untill this afternoon to fix it. 
* A-A Matulay arrives on site at 1400 hrs. and has the uni-loader back up and running by 1500 hr 
CHANGE IN METHOD OR SCOPE. SPECIFIC DIRECTION RECEIVED FROM Q.S.C.; 
* As per the O.S.C. personnel (Operators ) make equipment checks and start up for warming 
as they arrive on site this morning in an attempt to enable more production out of the days woriC 

DOCUMENTS SUBMITTED: 

COMMENTS-
* Discussions with Ken Klinger assure me that no analytical was performed on waste collected 
from T-8, trying to locate samples now. 




